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Liberia, West Africa is emerging relatively successfully from the devastation of years of violent and
brutal civil war and is reasonably on track to meet the goals of the countries poverty reduction strategy 
(PRS) finalised in mid 2008. The Water, Sanitation and Health (WASH) PRS goals are largely being
addressed through International Non Governmental Organisation (INGO) support and an effective
means of collaboration has emerged in the form of an INGO WASH Consortium comprised of five key 
agencies intervening in the WASH sector in Liberia. This paper presents a practical case study of the
Liberian WASH Consortiums strategy, structure, funding sources, key achievements and lessons learnt
during the first year of collaboration. The Liberian WASH Consortium is being cited by key donors and
relevant stakeholders as an innovative and effective means of meeting the basic humanitarian water and
sanitation needs in Liberia as well as strongly supporting the transition from emergency relief to 
sustainable development.  
 
 
Introduction 
Five International Non Governmental Organisations have collaborated since October 2006 in the 
development and evolution of the Liberia WASH Consortium. The concept of a consortium, aimed at 
supporting the Government of Liberia (GoL) in meeting the PRS WASH goals and comprised of key 
INGO’s intervening in the WASH sector in Liberia was initiated by the British Department for International 
Development (DfID) following a visit to urban slums in Monrovia, the capital of Liberia, by the Secretary of 
State in August 2006. DfID encouraged working in a consortium model in order to add value to the existing 
programming models in the WASH sector and to reduce internal administrative burdens at local, regional 
and head quarter’s divisions. The Consortium initially developed a proposal for DfID detailing a consortium 
model, WASH Interventions and targeted geographical areas. 
 
The context 
After fourteen years of violent conflict in Liberia almost all infrastructure was either destroyed, or had fallen 
into severe disrepair through neglect, theft or vandalism. Since the conflict ended with the signing of a Peace 
Accord in Accra in 2003, relative calm bolstered by the presence of around fifteen thousand UN 
peacekeepers, has prevailed in Liberia. 
Humanitarian interventions were made during the conflict but achieved little lasting impact. For over a 
decade the population of Liberia lived in the most appalling conditions. It is estimated that around 200,000 
were killed and another 250,000 to 350,000 were forced to leave their homes and seek refuge in camps 
inside Liberia or flee to other countries. Access to basic services was virtually non-existent, and people were 
deprived of their most basic human needs and rights. Since the end of hostilities the international community 
has implemented a major humanitarian programme to help stabilise the country and bring much needed 
emergency provision of essential facilities and restoration of basic social services in both urban and rural 
communities. 
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Who is the Consortium  
The Liberian Consortium is comprised of Tearfund, 
Oxfam Great Britain (GB), Concern Worldwide, 
Solidarites and Action Contre la Faim, all INGO’s 
operating in the WASH Sector in Liberia. Key 
stakeholders in the consortium in addition to the five 
core INGO’s are the Government of Liberia, UNICEF 
and Donor agencies – DfID, European Commission for 
Humanitarian Aid (ECHO), Irish Aid and the World 
Bank. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1. Consortium stakeholders 
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Consortium strategy 
Initially the consortium in 2007 jointly developed a 5 
year strategy that was broken into two phases, the first 
phase was a three year strategy which focused on Direct 
service provision combined with inputs for 
sustainability and Institutional Capacity Building 
followed by a second phase that would explore the 
feasibility of an urban water network in the Clara Town 
urban slum settlement of Monrovia. 
 
1. Direct service provision combined with inputs for sustainability: Humanitarian projects in 
accordance with the PRS aimed at increasing access of both rural and urban communities to safe 
drinking water, adequate sanitation and improved basic hygiene practices, as well as building the 
capacity of communities and identified local actors to support the management and maintenance of 
WASH activities and facilities at the local level. 
2. Institutional capacity building: A project to support the Ministry of Health to revitalise the national 
environmental health inspection system by providing resources to rebuild the County Health Teams in 
15 counties in terms of trained staff, logistical means, and office equipment. 
 
The overall goal is to improve the health of Liberians by supporting the Government of Liberia in the 
transition from relief to development. 
Strategy Review 2008 
In July 2008, the consortium conducted a strategy review, involving members, Government and donors. It 
was felt that a review was needed to address issues that had emerged during the first year of implementation 
and also to make sure the programme strategy was harmonised with the final PRS and clearly laid out, so as 
to limit complexities resulting from different proposals to multiple donors. Information from the strategy 
review was fed into the creation of a strategy document. Successes and challenges/constraints/lessons of the 
first year were identified, and the original strategy was updated. Further annual strategy review sessions are 
planned. 
 
Consortium structure 
The consortium is managed through a board made up of the Country Directors from the five member 
INGO’s (INGO Board). The board is chaired by the Country Director of Oxfam GB, which is the agency 
that acts as the head contractor for consortium donors. A small Consortium Coordination Team (CCT) 
reports to the INGO board and is supported by Oxfam GB in terms of logistics, finance and human 
resources. The CCT is made up of a Programme Coordinator and a Finance/Administration Officer, an 
Advocacy and Communications manager and a WASH and Monitoring & Evaluation technical advisor for 
the programme. The following diagram shows the organisation of the CCT in relation to Oxfam GB and the 
INGO Board. 
In addition to this internal management structure, the consortium has also established an Executive Board 
and an Operations Board, to ensure proper programme, technical and policy input from, and better 
coordination with its partnering stakeholders. 
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Figure 2. Hand Dug Well in Sinoe County 
- Tearfund 
 Figure 3. Simple Pit Latrines Maryland 
County - Solidarites 
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Why a consortium 
The Consortium model provides opportunity for significant added value and benefits all the stakeholders 
involved in a variety of ways. For the WASH sector there is better coordination amongst key agencies and 
enhanced opportunity for advocacy, in 2008 the Global Handwashing Day and World Toilet Day 
celebrations in Liberia gained good media attention which would not have happened without a collective 
approach. For the government the consortium model provides a partnership approach well supported with 
systems and complementary service delivery, again mitigating against poor coordination. Programmatically 
a large geographical coverage is possible with synchronized humanitarian action for both short term impact 
and long term sustainability. For donors administrative burden is reduced because the funding goes through 
a single agency and instead of having to administer 5 separate proposals and reports only one proposal and 
report has to be adminsitered. For the member agencies prolific opportunities exist for shared planning, 
resources, tools, reviews and development. 
 
Funding 
In total the Consortium project has an approximate budget of $ 19 million for the entire strategy; this figure 
is slightly variable as individual member agencies occasionally source bilateral funding independent of the 
Consortium pool funding. To date funding has been sourced as follows: DfID $ 7 million, ECHO $ 4, 5 
million, Irish Aid $ 1, 6 million and World Bank $ 276 thousand. Funding is sourced collectively and then 
allocated amongst the member agencies in terms of priorities and needs. This is an area which could produce 
potential conflict and it is very important that the consortium team has a good and conducive working spirit 
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which facilitates funds being allocated amicably and from a strategic perspective as opposed to Country 
Directors looking out for their agencies interests. 
 
 
 
          
 
Figure 4. Public tapstand Monrovia 
– Concern Worldwide 
Figure 5. Afridev spare 
parts supplier ACF 
Figure 6. County Health 
Team transport support 
– Oxfam 
 
Key achievements 2007 -2008 
 
 Established programme coordination team, board structures and programme working groups. 
 Increased funding: Initial funding of DfID complemented by funds from World Bank, then large tranches 
from ECHO and Irish Aid. 
 Strengthened cordial working relations with Government line ministries and the signing of an umbrella 
MOU with GoL. 
 Extensive support to the GoL in the development of the Government WASH Policy and technical 
guidelines. 
 Improved coordination facilitated of WASH activities between central and county level. 
 Established and strengthened community and government structures and systems for sustainability of 
WASH activities and facilities. 
 Involved and supported local NGO’s and contractors in implementation of WASH work. 
 Increased access within targeted population to water and sanitation by 23 and 3% respectively. 
 
 
Key lessons learnt 
Need for a Common Strategy – a harmonised strategy with overall goals and objectives plus details of 
activities and outputs is essential in order to have a common reference point for all members, donors and 
stakeholders. This includes a common understanding of baseline data – what it is, the source and 
methodology for collecting it, a common logical framework, including common point of reference for 
targets and indicators, a common understanding of how individual members’ activities will contribute to the 
common results, common technical standards and a common framework and understanding of how 
programme is to be monitored and evaluated. 
Need for Stakeholder / Partner Involvement - Key partners and stakeholders should be involved in 
programme design and development, and throughout implementation – particularly to be in line with 
national policies and strategies (i.e. PRS). There should be consultation on baseline data, consultation on 
strategy – how does it fit with other stakeholder strategies and with national strategies? – does it meet needs 
as understood by partners/stakeholders? Consultation on indicators, methodologies and technical standards – 
are they in line with national guidelines and best practice? Finally and most importantly a shared 
understanding of how programme is to be monitored and evaluated 
Need for Clear Operational Arrangements - Clear and detailed framework for how members are to 
work together internally and how the consortium is to work externally with donors, Government, etc. 
Recommended documentation should exist of the role of lead agency (head contractor), decision making 
parameters (i.e. consensus based on common strategy), reporting lines and guidance for the central 
coordination team and agreement on standard practice for procurement, exchange rates, codes of conduct, 
etc., harmonised programme information and reporting formats and if possible work with multiple donors 
and stakeholders for streamlined, consolidated reporting. 
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How to share learning - It is important to share successes and learning points between members and with 
others, both formally and informally through board meetings & working groups, an annual strategy review, 
creating opportunities for field level staff to share approaches (i.e. through peer reviews), bi-lateral sharing 
between partners – documented for others and facilitating sharing lessons learnt with other stakeholders. 
Time Involvement - Working as a consortium involves a large time commitment from the members. It is 
essential to take enough time for consultation, consensus, and harmonisation to reach unity in the 
programme. 
Flexibility - Members need to be flexible in order to adjust individual approaches, procedures, budgets, 
strategies, and plans to a consortium programme. The key is to agree on what is essential to have in common 
and what can be varied. 
 
Conclusion 
The nature of emergency interventions and the pressure, or lack of time available would make working as a 
consortium too challenging in an emergency environment. However as a methodology for transitioning the 
gap from relief to development, the consortium model although time consuming and hard work is worth 
considering and recommended as a means of intervention.  
 
Acknowledgements 
The author would like to extend thanks to DFID, ECHO and Irish Aid as the major donors of this project 
and the Liberia WASH Consortium for their efforts in making this project the dynamic and innovative one 
that it is. 
 
References 
Operations Board Liberia WASH Consortium, Foma A M Ceesay (2008) Liberia WASH Consortium 
Strategic Plan, August 2008. 
Consortium Humanitarian Action Coordination Presentation, Ryan Schmidt, September 2008, 
 
Note/s 
Information for this paper is sourced in majority from consortium documentation produced collectively by 
the Liberia WASH Consortium. 
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